

TEST PLAN

HUNTD

v1.0
2026-05-23

Introduction

1. Test strategy

- 1.1 Testing scope
 - 1.1.1 Features to be tested
 - 1.1.2 Out of test scope
- 1.2 Test types
- 1.3 Risks and Issues
- 1.4 Test Logistics
 - 1.4.1 Who will test?
 - 1.4.2 When will the testing occur?

2. Test objective

3. Test criteria

- 3.1 Suspension Criteria
- 3.2 Exit criteria

4. Resource Planning

- 4.1 System Resource
- 4.2 Human resource

5. Test Environment

6. Schedule & estimation

- 6.1 All project tasks and estimation

7. Test deliverables

- 7.1 Before the testing phase
- 7.2 During the testing
- 7.3 After the testing cycle is over

Introduction

Huntd is a comprehensive job search and application-tracking platform designed to support job seekers in their employment journey. The main website functionality includes registration and sign-in (as either a recruiter or a candidate), as well as browsing available job vacancies and candidates open for work.

Candidates can search for job postings and apply to selected positions. Recruiters can browse candidate profiles and contact chosen individuals. Both recruiters and candidates can communicate through the built-in chat functionality.

This Test Plan defines the scope, approach, resources, and schedule for all testing activities related to the Huntd website. It outlines the features to be tested, the types of testing to be performed, the required resources and timeline, and the risks associated with the testing process.

1. Test strategy

1.1 Testing scope

1.1.1 Features to be tested

Module name	Login type	Description
Authentication and registration	Logged in Logged out	OAuth flows for Google, Apple, LinkedIn, GitHub; “Forgot password” and “Sign Up” links.
User profiles	Logged in As a recruiter / As a candidate	Create and edit recruiter and candidate profiles; switch between profiles; activate/deactivate candidate profile; connect social accounts.
Candidate and filters	Logged in / out	Candidates list; filters for Role, Technologies, Desired base salary, English level, Location; filter behavior for not-logged-in users.

Candidate cards and profiles	Logged in / out	Card contents (skills, short description); expand experience; open candidate profile in a new tab; contacts hidden until candidate accepts.
Chats	Logged in	Chats list (All / Archive); open chat; send messages; archive; delete; mark as favourite or rejected; send offers; contact-sharing workflow.
Jobs	Logged in / out	Browse and filter jobs; “Apply with 1 click” for eligible users; post jobs manually or import from ATS; subscribe to job alerts.
Main page and footer	Logged in / out	For companies / For engineers toggle; page elements (comparisons, CEO quotes, partner logos); footer content (TOP 100 WEB3, social links, documents, vacancy columns).
Validations and UI	Logged in / out	Form validations for registration and sign in; element visibility depending on role (logged out / recruiter / candidate).

1.1.2 Out of test scope

These areas are out of scope for this testing cycle:

- Penetration and security testing.
- Performance and load testing.
- API testing independent of UI (separate cycle).

1.2 Test types

In this testing cycle, the Conduit website will be tested using the next testing types:

- System testing: all the testing will be conducted on a complete, integrated system to evaluate the system's compliance with its specified requirements.
 - End-to-end functional testing.
 - GUI and UI compliance testing (responsiveness, element visibility).

1.3 Risks and Issues

Risk	Mitigation
Lack of resources or skills	mitigate with workshops and cross-training
Not enough time to execute all test scenarios.	Set priority for each activity.

1.4 Test Logistics

1.4.1 Who will test?

QA tester - Piotr

1.4.2 When will the testing occur?

Testing begins after decomposition is ready, test cases are prepared in TestRail, test builds and test data are available, and the test environment is prepared.

2. Test objective

Verify that HuntD meets functional and business requirements for key user flows: registration and sign in, profile management, candidate search and filtering, chat communication, job posting and applying, and correctness of main page and footer elements.

3. Test criteria

3.1 Suspension criteria

- $\geq 10\%$ of P0/P1 tests failing → suspend testing until fixes are delivered.
- $\geq 30\%$ of P2/P3 tests failing → suspend testing until fixes are delivered.

3.2 Exit criteria

- $\geq 95\%$ of planned test cases executed.
- Pass rate: 100% for P0/P1; $\geq 80\%$ for P2/P3.
- No unresolved Critical or Major defects; any allowed defects must be agreed with the team.

4. Resource planning

4.1 System resources

No.	Resources	Description
1	Browser	Chrome
2	Network	LAN Gigabit and 1 internet line with the speed at least 5 Mb/s
3	Computer	2 computers, Windows 10, Ram 4GB, CPU 3.4GHZ
4	Mobile system	Iphone SE3 ios 26.3.2

4.2 Human resources

No.	Resources	Description of tasks
1	QA members	Run Test Cases, Bug Reports

5. Test environment

- Tests executed in a production environment.
- Required test accounts: recruiter, candidate, and not-logged-in scenarios.
- Network: LAN with internet access; tools for session recording and attachments.

6. Schedule & estimation

6.1 All project tasks and estimation

Task	Members	Estimate effort
Create Test plan	Piotr	3 man-hour
Create decomposition, decision table, state transition diagram	Piotr	10 man-hour
Create Test cases	Piotr	30 man-hour
Review Test cases	Piotr	10 man-hour
Test cases execution	Piotr	30 man-hour
Create Bug reports	Piotr	20 man-hour
Writing test report	Piotr	10 man-hour

7. Test deliverables

7.1 Before the testing phase

- Test plan
- Requirements decomposition and RTM mapping.
- Test cases in TestRail

7.2 During the testing

- Test cases with results
- Bug Reports

7.3 After the testing cycle is over

- Test report
- Metrics